CONSTRUCTION PROJECTS UPDATE
13-Mar-03

City of Springfield Public Works Department/Engineering Division
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Mill Race Flow Control

P10667 JOURNAL NO: CONSTRUCTION DATE 1/1/2004
Ed Black

Consultant, Corps INSPECTOR: N/A

Ed Black TRAFFIC: N/A
N/A

The U.S. Army Corps of Engineers is evaluating previously collected information regarding existing conditions
to determine the feasibility (benefits versus costs) of improving Mill Race flows and environmental conditions.

The Environmental Restoration Report will be completed by U.S. Army Corps of Engineers in May 2003.
Project design will be completed in October 2003 and construction will be initated in April 2004.

42nd Street Multiuse (Bikepath) Weyerhaeuser to Marcola

P20081 JOURNAL NO: CONSTRUCTION DATE 5/1/2003
Pam Ownbey

Kristi Mayes/OBEC INSPECTOR: OBEC/Kristi Mayes

Brian Conlon TRAFFIC: Kristi Mayes
Not Selected

Construction of a multi-use bike/pedestrian, lighted asphaltic concrete path located along the east side of 42nd
St., from Marcola Rd south to the railroad tracks.

Design is 100% complete, and construction in 2003.

Laura Street Realignment at Harlow Road

P20205 JOURNAL NO: CONSTRUCTION DATE 1/1/2003
Don Branch

Bob Kettwig INSPECTOR: Denny Wright

Brian Conlon TRAFFIC: Dean Bishop/Brian C
N/A

Realignment of Laura Street to connect at the Harlow-Game Farm Road intersection.

Design is 20% complete. Right-of-way acquisition is underway.

Pioneer Parkway Extension (This number replaces 1-738)

P20208 JOURNAL NO: CONSTRUCTION DATE 1/1/2004
Nick Arnis/Don Branch

Lane County INSPECTOR: Lane County

Brian Conlon TRAFFIC: Brian Barnett
N/A

Four lane arterial street extension of Pioneer Parkway between Hayden Bridge Way and Beltline Road.

Design and right-of-way acquisition began in 2002. Lane County is providing engineering services. The City is
doing the environmental work and the public relations communications. Construction is anticipated in late 2004.
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CONSTRUCTION PROJECTS UPDATE

13-Mar-03
City of Springfield Public Works Department/Engineering Division
TITLE: 21st Street Reconstruction, Main to Olympic Street
PROJECT NO: P20273 JOURNAL NO: CONSTRUCTION DATE 6/1/2003
CONTACT PER  Ram Meier
DESIGNER: Ram Meier INSPECTOR: Denny Wright
MAINTENANCE: Brian Conlon TRAFFIC: Dean Bishop
CONTRACTOR:  N/A
DESCRIPTION: Installation of a new pavement structure from Main to Centennial Blvd. And A.C. overlay paving from Centennial
Blvd. to Olympic Street. Construction of handicap ramp and sidewalk repairs.
STATUS: Design is 15% complete. Construction will be in summer 2004.
TITLE: JRE Phase 1, Landscaping - Street trees & shrubs along J
PROJECT NO: P20276 JOURNAL NO: CONSTRUCTION DATE 10/1/2003
CONTACT PER Don Branch
DESIGNER: Bob Kettwig INSPECTOR: Greg Fershweiler
MAINTENANCE: Greg Fershweiler TRAFFIC: Dean Bishop
CONTRACTOR:  N/A
DESCRIPTION: Installation of street trees and ground cover from Main to Daisy Street along the extension of I-105.
STATUS: Design is complete. Construction will be in fall of 2003.
TITLE: | & | Pipe Defect Investigation Sanitary Sewer
PROJECT NO: P20285 JOURNAL NO: CONSTRUCTION DATE 3/1/2002
CONTACT PER George Walkter
DESIGNER: George Walker INSPECTOR: George Walker
MAINTENANCE: Keith Miyata TRAFFIC: N/A
CONTRACTOR:  SHN Consulting Engineers
DESCRIPTION: Internal inspection of 10,000 feet of 2-4 foot diameter sewer pipe. Inspection of 50 manholes, flow monitoring
and report.
STATUS: 100% complete.
TITLE: Mill & G Street Curb Bulb-outs
PROJECT NO: P20294 JOURNAL NO: CONSTRUCTION DATE 5/1/2003
CONTACT PER Brian Barnett
DESIGNER: Bob Wilson INSPECTOR: Denny Wright
MAINTENANCE: Brian Conlon TRAFFIC: Kristi Mayes
CONTRACTOR:  N/A
DESCRIPTION: This pedestrian safety project narrows the Mill Street pedestrian crossing by installing curbs and extending
sidewalks closer to centerline of Mill Street.
STATUS: Design is 70% complete.
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CONSTRUCTION PROJECTS UPDATE

13-Mar-03
City of Springfield Public Works Department/Engineering Division

TITLE: 31st Bike Lanes, U to EWEB Path
PROJECT NO: P20295 JOURNAL NO: CONSTRUCTION DATE 8/1/2003
CONTACT PER Brian Barnett

DESIGNER: INSPECTOR: Denny Wright

MAINTENANCE: Brian Conlon/Keith Miyata TRAFFIC: Dean Bishop
CONTRACTOR:  N/A
DESCRIPTION: Installation of 6' bike lanes along each side of 31st Street plus installation of a drainage system.
STATUS: This project is delayed and maybe canceled, if Lane County adds the 31st Street improvements to their CIP.

TITLE: Guardrail Replacement Along 48th St, Main to G St.
PROJECT NO: P20305 JOURNAL NO: CONSTRUCTION DATE 3/1/2003
CONTACT PER  Ron Sather
DESIGNER: Bob Kettwig INSPECTOR: Ron Sather
MAINTENANCE: Brian Conlon/Gene Butterfield TRAFFIC: Brian Barnett
CONTRACTOR:

DESCRIPTION: maintenance

STATUS: Construction by Lane County will begin in March 2003.

TITLE: 32nd Street South, Aster to S.E. Court
PROJECT NO: P20317 JOURNAL NO: CONSTRUCTION DATE 3/1/2003
CONTACT PER Don Branch

DESIGNER: INSPECTOR: Denny Wright

MAINTENANCE: Brian Conlon TRAFFIC:

CONTRACTOR:  N/A

DESCRIPTION: Street improvements along S. 32nd Street, Main to RR tracks and sewer installation 400' south of Main Street.,
30th-32nd Streets.

STATUS: Design is 30% complete. Construction is planned for 2003.

TITLE: Vera Drive & 19th Street Sewer Pump Station
PROJECT NO: P20321 JOURNAL NO: CONSTRUCTION DATE 3/1/2003
CONTACT PER Don Branch

DESIGNER: Consultant INSPECTOR: Consultant

MAINTENANCE: Keith Miyata TRAFFIC: N/A

CONTRACTOR:  N/A

DESCRIPTION: Construction of a 400 feet of 8" gravity sewer, 800 feet of 4" pressure line and a one half mgd pump station.

STATUS: Design has started. Easement acquisition underway.
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CONSTRUCTION PROJECTS UPDATE

13-Mar-03
City of Springfield Public Works Department/Engineering Division
TITLE: Laura & Lindale Drive Sewer & Drainage
PROJECT NO: P20322 JOURNAL NO: CONSTRUCTION DATE 5/1/2003
CONTACT PER  Bob Kettwig
DESIGNER: Bob Kettwig INSPECTOR: Denny Wright
MAINTENANCE: Keith Miyata TRAFFIC: Dean Bishop
CONTRACTOR:  N/A
DESCRIPTION: Construction of 1,300 feet of 8" sewer in Laura Street, Scotts Glen Drive to Hayden Bridge Way; installation of
700' of 18 to 24" storm sewer in Laura Street from Monta Loma Park to Lindale Drive.
STATUS: Design is 50% completed
TITLE: 69th Street Reconstruct, B to Thurston Road
PROJECT NO: P20325 JOURNAL NO: CONSTRUCTION DATE 6/1/2004
CONTACT PER Don Branch
DESIGNER: INSPECTOR:
MAINTENANCE: Brian Conlon TRAFFIC:
CONTRACTOR:  N/A
DESCRIPTION:
STATUS: Design will begin in fall of 2003.
TITLE: Sewer Rehab 2003
PROJECT NO: P20326 JOURNAL NO: CONSTRUCTION DATE 8/1/2003
CONTACT PER  Ram Meier
DESIGNER: Ram Meier INSPECTOR: Denny Wright
MAINTENANCE: Keith Miyata TRAFFIC:
CONTRACTOR:  N/A
DESCRIPTION: Replacement of 6318 L.F. of 8" PVC sanitary sewer, and 1750 L.F. 6" laterals in backyards, alleys and in the
street. Located north of G Street and south of L Street, between 16th Street and 21st Street, and south of Main
Street between El Rancho Drive and 15th Street and vicinity.
STATUS: Design has started. Construction will be in late 2003.
TITLE: 21st Ave. (Glenwood) Swr, Harrison Ave. east 100’
PROJECT NO: P20328 JOURNAL NO: CONSTRUCTION DATE 4/1/2003
CONTACT PER Al Peroutka
DESIGNER: Ram Meier INSPECTOR: Denny Wright
MAINTENANCE: Keith Miyata TRAFFIC:

CONTRACTOR:

DESCRIPTION:

STATUS:

Eugene Sand & Gravel

Installation of a 80' long 8" sewer in 21st Avenue in Glenwood from Harrison Avenue east 100'.

Construction will be in April 2003.
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CONSTRUCTION PROJECTS UPDATE

13-Mar-03
City of Springfield Public Works Department/Engineering Division
TITLE: Pioneer Parkway Sewer, Kirk Dr. to Beltline
PROJECT NO: P20329 JOURNAL NO: CONSTRUCTION DATE 8/1/2004
CONTACT PER Don Branch
DESIGNER: Consultant INSPECTOR:
MAINTENANCE: Keith Miyata TRAFFIC: N/A
CONTRACTOR:  N/A
DESCRIPTION: Installation of 5,000 feet of 12 to 24" sewer along Kirk Street and Pioneer Parkway extension from Kirk Street to
Beltline.
STATUS: Design will begin in summer 2003 with construction occuring in fall of 2004.
TITLE: 22nd Avenue East of Henderson
PROJECT NO: P20332 JOURNAL NO: CONSTRUCTION DATE
CONTACT PER
DESIGNER: INSPECTOR:
MAINTENANCE: TRAFFIC:
CONTRACTOR:
DESCRIPTION: Extension of sanitary sewer east of Henderson Avenue on 22nd Avenue.
STATUS: Design has not begun yet.
TITLE: Rivergate
PROJECT NO: P30049 JOURNAL NO: CONSTRUCTION DATE 12/1/1997
CONTACT PER  Ron Sather
DESIGNER: Branch Eng. INSPECTOR: Branch Eng.
MAINTENANCE: Miyata/Ferschweiler TRAFFIC: Dean Bishop

CONTRACTOR:

DESCRIPTION:

STATUS:

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

Bill Callery-Pilot Builders

Installation of drainage and sewer improvements along west side of S. 72nd St. from Main St. southward 900
feet.

Construction complete. Developer owes City fees for engineering services.

Aster St., West of South 59th St.

P30144 JOURNAL NO: CONSTRUCTION DATE 6/1/2000
Ron Sather

Branch Engineering INSPECTOR: Branch Engineering

Conlon/Miyata TRAFFIC: Dean Bishop

Metro Rock & Const. Inc.

Street, sewer, and drainage improvements along Aster Street west of South 59th Street.

98% complete.
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CONSTRUCTION PROJECTS UPDATE

City of Springfield Public Works Department/Engineering Division 13-Mar-03
TITLE: 30th Street, Phase lll
PROJECT NO: P30176 JOURNAL NO: CONSTRUCTION DATE 6/1/2001
CONTACT PER  Ron Sather
DESIGNER: Olson & Morris INSPECTOR: Olson & Morris
MAINTENANCE: Brian Conlon TRAFFIC: Dean Bishop

CONTRACTOR:

DESCRIPTION:

STATUS:

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

Wildish Construction Co.

Street, sewer, drainage improvements along 30th Street, 1000 feet north of Main Street.

Construction is 100% complete.

Maple Island Rd from Game Farm Road to International W

P30230 JOURNAL NO: CONSTRUCTION DATE 7/1/2001
Denny Wright

Balzhiser/Hubbard INSPECTOR: Tim Way, OBEC

Brian Conlon TRAFFIC: Kristi Mayes

Matt Construction

New P.C. concrete street construction with three intersection roundabouts, drainage and street lights.

The project was completed. However, design corrections are being done. See Project P20314. Correction
work is 100% done.

Game Farm Road and Gateway Street Signal Installation

P30231 JOURNAL NO: CONSTRUCTION DATE 9/1/2001
Dean Bishop/Denny Wright

Balzhiser/Hubbard INSPECTOR: Balzhiser

Gene Bultterfield TRAFFIC: Gene Bultterfield

Matt Construction/Lantz

Traffic signal installation at the intersection of Game Farm Road and Gateway Street.

100% complete.

Thurston Greens Subdivision

P30235 JOURNAL NO: CONSTRUCTION DATE 6/1/2002
Ron Sather

Olson & Morris INSPECTOR: Olson & Morris

Conlon/Miyata TRAFFIC: Dean Bishop

Eugene Sand & Gravel

Street, drainage and sewer improvements in the area of 62nd Street, E to F Streets.

Construction is 100% complete.
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CONSTRUCTION PROJECTS UPDATE

13-Mar-03
City of Springfield Public Works Department/Engineering Division
TITLE: Game Farm Road South Widening @ Beltline
PROJECT NO: P30242 JOURNAL NO: CONSTRUCTION DATE 11/1/2001
CONTACT PER  Ron Sather
DESIGNER: Balzhiser/Hubbard INSPECTOR: Balzhiser
MAINTENANCE: Lane County TRAFFIC: Kristi Mayes
CONTRACTOR:  Matt Construction
DESCRIPTION: Road widening at the intersection of Game Farm Road and Beltline.
STATUS: Construction is complete.
TITLE: Game Farm Road East Bus Pullout west of Maple Island
PROJECT NO: P30245 JOURNAL NO: CONSTRUCTION DATE 10/1/2001
CONTACT PER  Denny Wright
DESIGNER: Balzhiser/Hubbard INSPECTOR: Mike Anunsen
MAINTENANCE: Brian Conlon TRAFFIC: Kristi Mayes
CONTRACTOR:  Matt Construction
DESCRIPTION: Widening of Game Farm Road East to create a bus turnout.
STATUS: 100% complete. Waiting for easement submittal.
TITLE: Domomarita Subdivision - West Olympic
PROJECT NO: P30246 JOURNAL NO: CONSTRUCTION DATE 6/1/2002
CONTACT PER  Ron Sather
DESIGNER: Olson & Morris INSPECTOR: Olson & Morris
MAINTENANCE: Conlon/Miyata TRAFFIC: Kristi Mayes
CONTRACTOR:  KIPCO
DESCRIPTION: Construction of 200’ of street, 210" of sewer and 390' of 10 to 12" storm sewer along West Olympic Street, East
of Aspen Street. The project is approved for construction and scheduled for early Summer of 2002.
STATUS: Construction is 100% complete. Waiting for payment of fees.
TITLE: 40th Street-Industrial Ave Improvements/J.P. Hammer Ind
PROJECT NO: P30282 JOURNAL NO: CONSTRUCTION DATE 6/1/2002
CONTACT PER  Ron Sather
DESIGNER: Scott Morris INSPECTOR: Wade Holiday
MAINTENANCE: Miyata/Conlon TRAFFIC: Kristi Mayes
CONTRACTOR:  Morris Brothers
DESCRIPTION: Street, drainage, sewer and bridge construction on 40th Street. Industrial to Olympic; and Industrial from 40th
to 42nd Streets.
STATUS: Construction is 95% complete.
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CONSTRUCTION PROJECTS UPDATE

13-Mar-03
City of Springfield Public Works Department/Engineering Division

TITLE: Olympic @ 20th (Winco) Sanitary Sewer Relocation
PROJECT NO: P30284 JOURNAL NO: CONSTRUCTION DATE 7/1/2002
CONTACT PER  Ron Sather

DESIGNER: WRG Engineers INSPECTOR: WRG Engineers

MAINTENANCE: Keith Miyata TRAFFIC: N/A
CONTRACTOR:  KUEZI
DESCRIPTION: 250' of 12" sewer in WINCO's parking lot.
STATUS: Construction is 100% complete.
TITLE: Jasper Meadows - 1st Addition
PROJECT NO: P30292 JOURNAL NO: CONSTRUCTION DATE 8/1/2002
CONTACT PER  Ron Sather

DESIGNER: Branch Engineering INSPECTOR: Rebecca Templin

MAINTENANCE: Miyata/Conlon TRAFFIC: Dean Bishop
CONTRACTOR:  KIPCO
DESCRIPTION: Street, sewer and drainage improvements in Jasper Meadows 1st Addition located at 60th and Mt. Vernon

Road.

STATUS: Construction is 100% done.
TITLE: Eagles Flight Subdivision
PROJECT NO: P30293 JOURNAL NO: CONSTRUCTION DATE 8/1/2002
CONTACT PER  Ron Sather

DESIGNER: Tony Faverau INSPECTOR: Tony Favreau

MAINTENANCE: Greg Ferschweiler TRAFFIC: Kristi Mayes

CONTRACTOR:

DESCRIPTION:

STATUS:

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

Eugene Sand & Gravel

Street, drainage and sewer construction at NW of 66th and Thurston Road.

Construction is 100% complete.

Commercial Street from 30th to 35th Streets

P30324 JOURNAL NO: CONSTRUCTION DATE
Ken Vogeney

Scott Geobel INSPECTOR: Olson & Morris

Brian Conlon TRAFFIC:
N/A

Construction of street improvements including curbs, cutters, pavement, sidewalks, street lights and drainage
along Commercial Street and 30th to 35th Streets.

Design will start soon.
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CONSTRUCTION PROJECTS UPDATE
13-Mar-03

City of Springfield Public Works Department/Engineering Division

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

TITLE:

PROJECT NO:

CONTACT PER
DESIGNER:
MAINTENANCE:

CONTRACTOR:

DESCRIPTION:

STATUS:

54th Place Sewer from J Street South one block

P30331 JOURNAL NO: CONSTRUCTION DATE 2/2/2003
Ron Sather

Branch Engineering INSPECTOR: Branch Engineering

Keith Miyata TRAFFIC: N/A
N/A

Installation of 400 feet of 8" sanitary sewer in 54th Place. Installation of 120 feet of storm sewer drain pipe
between 54th Street and 54th Place.

Design is being reviewed by the City.

Jasper Road Extension Phase 1

P50050 JOURNAL NO: CONSTRUCTION DATE 6/1/2002
Don Branch

Lane County INSPECTOR: Lane County

Greg Ferschweiler TRAFFIC: Dean Bishop
N/A

Extension of the Eugene/Springfield Highway from Main Street south to S. 57th Street. It includes four lanes,
curbs, sidewalks, street lights, street trees & drainage improvements.

Design is 90% complete. Lane County is seeking ODOT approval.

Sanitary Sewer Master Plan

P50190 JOURNAL NO: CONSTRUCTION DATE 1/1/2002
George Walker

CH2M Hill INSPECTOR: N/A

Keith Miyata TRAFFIC: N/A
CH2M Hill

Update of the current 20-year-old, sanitary sewer system master plan.

2% complete. Delayed until winter storm event monitoring is done.

Flood Plain Analysis Along UGB

P50269 JOURNAL NO: CONSTRUCTION DATE 1/1/2002
Al Peroutka

INSPECTOR:

TRAFFIC:
N/A

Analysis to check or verify the base flood elevation along the McKenzie and Willamette Rivers and coordinate
with the Corps the study of the bank erosion occurring along the McKenzie River.

The Corps has completed their analysis of the flooding potential of the McKenzie River. They see no danger of
flooding in the short term. PW has budgeted matching funds for a restudy of the floodplain. Waiting for funds

to be authorized by Congress.
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CONSTRUCTION PROJECTS UPDATE

13-Mar-03
City of Springfield Public Works Department/Engineering Division

TITLE: Washrack at Maintenance Shop
PROJECT NO: P50272 JOURNAL NO: CONSTRUCTION DATE 7/1/2002
CONTACT PER  Bob Kettwig

DESIGNER: Brian Conlon INSPECTOR: Keith Miyata

MAINTENANCE: Keith Miyata TRAFFIC: N/A
CONTRACTOR:  N/A
DESCRIPTION: Construction of a vehicle and equipment wash area at the maintenance shops on S. 18th Street.
STATUS: Design has started.
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